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REsTOAATIOH ENVIRONMENTAL RESTORATION LLC. 

Daily Worl< OrderNo. ..§I_ 

U.S. EPA, Region 6 

DAILY W ORK O RDER 

Operating Period: 02/05/19 Task Order: 0618F0308 Paae 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Shift: I Start Time: I Stop Time: 

Leonard, Texas fi1 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue off•site T&D of TSCA-contaminated soils; 1) In Progress: Off-site T&D of TSCA-contaminated soils; 
2) Complete off-site T&D of stockpiled non-TSCA contaminated 2) Complete: Off-site T&D of stockpiled non-TSCA 

soils; contaminated soils; 

3) Address shoulder damage (ruts) along eastern side of N. Poplar 3) Complete: Temporary repairs to eastern shoulder along N. 

Street; Poplar Street; 
4) Complete excavations in Grid No. FJD04-04 and DRA08-S; 4) Complete: Excavations in Grid No. FJD04-04/DRA08-S; 

stage any remaining spoils to Grid No. FJD04-02; 5) Complete: Stage remaining TSCA spoils to FJD04-02; 

5) Continue removal re~ng and T&D scheduling. 6) In Progress: Removal rep_orting and task scheduling. 
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2. 
Resume operations, once weather permits, with excavations and off-site T&D of remaining non-TSCA and TSCA-contaminated soils; begin 
restoration of cleared grids, as directed. 

3. Quantity I Volume Tracking: 

Descrii;ition: Current Period: Total to Date: 

2·- 3" Limestone Rock /Haul Road) 5 TU56.64 tons 

Non-regulated non-hazardous soils 3 TU63.88 Tons 261 TUS,983.73 tons 

Parkina Lot /3" Surae Rock and 1½' Crusher Run\ 24 TU641 .01 tons 

TSCA-contaminated soils 7 TU132.78 Tons 80 TU1 ,800.84 tons 

Select Backfill Wolf Creek Plant <12-15 Pl) 10 Tl/125.14 Tons 338 TU5,910.21 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box ==4 tons 
10 TU175.72 tons 

Topsoil, Hom Plant 6 TL/74.05 Tons 104 TU1 ,337.34 tons 

Bulk Hvdraulic Liauids, Scent 31165 Gallons 

4. Number of Personnel Authorized Current Period 
Personnel Catenorv: Ouantitv: Personnel Cateoorv: Quantitv: 

Response Manager 1 Ooerator 2 

FCA 1 Laborer/Operator 3 

Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used / Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab pickuo {RM) 1 1 Portable toilets 3 3 

¼ ton extended-cab 3 3 Hand-wash station 1 1 

¼ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeVforks 1 1 
Bobcat TS90 

Plate Comoactors 2 2 Mini-excavator /Bobcat E851 1 1 

40' x 8' office trailer 1 1 2 000-aallon Water Truck 1 1 

70 kW Generator 1 1 Excavator /JD 210G\ 1 1 

Passenaer car FCA 1 1 Front End Loader /JD 544K\ 1 1 

2" centrifuoal oumo/hoses 1 1 Bulldozer {JD 650K-LGP\ 1 1 

20' Conex Box 1 1 Drum Roller/Comoactor 1 1 

Welding Unit 1 1 
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